To: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com];
hammondbh@cdmsmith.com[hammondbh@cdmsmith.com]; Amy Picunas[PicunasAE@cdmsmith.com};
Frank Tsang[TsangC@cdmsmith.com]; Gary.Foster@CH2M.com[Gary.Foster@CH2M.com];
George.Hicks@CH2M.com[George. .Hicks@CH2M.com};
Joseph.Hambrick@CH2M.com[Joseph.Hambrick@CH2M.com];
Michael.Holsinger@CH2M.com[Michael.Holsinger@CH2M.com];
Roy.Weller@CH2M.com[Roy.Weller@CH2M.com}; John Rolfefjrolfe@demaximis.comj; Willard
Potter[otto@demaximis.com}; Robert Law[rlaw@demaximis.com}; Stan
Kaczmarek[StanK@demaximis.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn,
Stephanie[Vaughn.Stephanie@epa.gov};, JCKrug@gldd.com[JCKrug@gldd.com];
TDBriggs@gldd.com{TDBriggs@g!dd.com]; THCnhudde@terra-sea.com[THCnudde@terra-sea.comj;
Elizabeth A NWK Franklin[Elizabeth.A.Franklin@usace.army.mil}

From: Stan Kaczmarek

Sent: Mon 12/30/2013 2:38:08 PM

Subject: Re: RM 10.9 Removal Action - Discuss Revised Capping Plan

RM 10.9 Removal Action
December 30, 2013 Teleconference at 14:00

Agenda

1) Revised Capping Plan - Overview and Questions

a) Removal of Armor Stone placed during first capping attempts

b) Use of new tensioning system to place and secure 2-wide geotextile sheets at a time
2) Schedule and Logistics

a) Potential Bridge Issues

b) Proposed Schedule of Field Activities
3) Status of EPA Approvals

a) Dredging

b) Active Layer

¢) Revised Armoring Plan
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>>> Stan Kaczmarek 12/28/2013 7:43 PM >>>

Dial-in number 1-866-503-5711
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